

What Worked:

The Teammeeting worked very well, the Team actively participated and communicated with each other in the meeting. The Scrum Mechanics in the meeting were integrated fast (e.g. release tagging etc.). Discord was an overall very suitable communication channel for us.

In terms of technical aspects, the overall code base worked well we were able to fix most of our bugs till the final release. This was shown in the great Final Demo we had. The most important thing was our test suit that helped us a lot.

What Didn't:

A problem at the beginning was that IP requirements were vague/unclear. This delayed processes on our end and forced us to make assumptions that later needed to be fixed. Ultimately this all got cleared up in the process of the semester. We require a good amount of compute to run the VM`s, which required the FAU Cloud Compute (took some time till we got access). We had 7 devs this semester compared to last (6) which increased time needed in each Teammeeting. For a full Implementation/Review and Merging the sprint length of 1 week were sometimes to short.

The planning poker could be faster if smaller differences would be neglected, e.g. 6 people voting for 2 and 1 person for 3 should be moved to 2 without more planning poker iterations.